

PROCUREMENT PLAN (Textual Part)

Project information: FYR of Macedonia

Project Implementation agency: Ministry of Labor and Social Policy

Date of the Procurement Plan: October 2018

Period covered by this Procurement Plan: Duration of the Project

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

PROCUREMENT PLAN North Macedonia : Social Services Improvement Project

General Information

Country: North Macedonia **Bank's Approval Date of the Original Procurement Plan:** 2018-10-22
Revised Plan Date(s): (comma delineated, leave blank) 2023-01-31
Project ID: P162246 **GP Date:** 2018-09-18
Project Name: Social Services Improvement Project
Loan / Credit No.: /, IBRD / 89020
Executing Agency: Ministry of Labor and Social Policy

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MK-MLSP-72220-CW-RFB-134 / Renovation of MLSP, SWC & Municipalities, NEA and other institutions included in the SP system	/	1. Promoting social inclusion through improved access to social benefits and services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2019-08-01	2019-08-31				2019-10-05	2019-10-22	2019-10-30			2020-04-27		
MK-MLSP-96745-CW-RFB-1313 / Renovation of local offices	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation								2019-02-06						2019-04-03		2019-09-30		
MK-MLSP-122572-CW-RFB-T-RANSFERS-2.1.1.1 / Civil works-Kindergarten in Kavadarci	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				850,675.56	Signed						2019-07-14	2019-08-01	2019-08-13			2019-09-17	2019-10-04	2019-10-07	2019-12-11	2019-10-29	2020-01-03	2021-02-20	
MK-MLSP-123252-CW-RFB-T-RANSFERS-2.1.1.2 / Civil works-Kindergarten in Negotino	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,237,887.35	Signed						2019-07-19	2019-09-20	2019-08-18			2019-09-22	2019-11-05	2019-10-12	2019-12-10	2019-11-06	2020-01-02	2021-02-28	
MK-MLSP-123255-CW-RFB-T-RANSFERS-2.1.1.3 / Civil works-Kindergarten in Kocani	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				934,707.05	Signed						2019-07-21	2019-10-01	2019-08-20			2019-09-24	2019-11-21	2019-10-14	2019-12-10	2019-11-08	2020-01-03	2021-03-02	
MK-MLSP-123257-CW-RFB-T-RANSFERS-2.1.1.4 / Civil works-Kindergarten in Kisele Voda	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				698,448.30	Signed						2019-07-25	2019-09-27	2019-08-24			2019-09-28	2019-11-15	2019-10-18	2019-12-09	2019-11-12	2020-01-03	2019-11-15	
MK-MLSP-129124-CW-RFO-1.315 / Renovation of part of the Special Institution Demir Kapija and part of the Public Institution for rehabilitation of children and youth	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled								2019-09-15						2019-10-11		2019-12-20		
MK-MLSP-142028-CW-RFB-2.1.1.5 / Civil works-Kindergarten in Kiva Palanka	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				365,321.40	Signed						2019-10-25	2020-07-10	2019-11-14			2019-12-29	2020-08-25	2020-01-18	2020-09-22	2020-03-06	2020-10-20	2021-06-29	
MK-MLSP-142030-CW-RFB-2.1.1.6 / Civil works-Kindergarten in Gjorce Petrov	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,553,358.14	Signed						2019-10-25	2019-10-31	2019-11-14			2019-12-29	2019-12-17	2020-01-18	2019-12-15	2020-03-06	2020-01-13	2021-06-29	
MK-MLSP-142033-CW-RFO-2.1.1.7 / Civil works-Kindergarten in Bogovinje	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				187,925.59	Signed								2019-11-14						2020-02-11	2019-12-17	2020-08-09		
MK-MLSP-142036-CW-RFB-2.1.1.8 / Civil works-Kindergarten in Resen	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				404,688.09	Signed						2019-10-25	2019-12-13	2019-11-14			2019-12-29	2019-12-16	2020-01-18	2019-12-13	2020-03-06	2020-01-02	2021-06-29	
MK-MLSP-142040-CW-RFB-2.1.1.9 / Civil works-Kindergarten in Strumica	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,945,032.97	Signed						2019-10-25	2019-10-29	2019-11-14			2019-12-29	2019-12-13	2020-01-18	2019-12-11	2020-03-06	2020-01-03	2021-06-29	
MK-MLSP-151802-CW-RFB-2.1.1.10 / Civil works-Kindergarten in Aracinovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				871,380.00	Signed						2020-02-10	2021-05-25	2020-03-01			2020-03-15	2021-06-23	2020-03-22	2021-07-07	2020-05-09	2021-08-26	2021-10-31	
MK-MLSP-151803-CW-RFB-2.1.1.11 / Civil works-Kindergarten in Valandovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				358,953.04	Signed						2020-02-10	2020-12-14	2020-03-01			2020-03-15	2021-01-25	2020-03-22	2021-01-29	2020-05-09	2021-03-11	2021-10-31	
MK-MLSP-151804-CW-RFB-2.1.1.12 / Civil works-Kindergarten in Karposh 2	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				439,988.48	Signed						2020-02-10	2021-04-05	2020-03-01			2020-03-15	2021-05-05	2020-03-22	2021-06-01	2020-05-09	2021-07-14	2021-10-31	
MK-MLSP-151805-CW-RFB-2.1.1.13 / Civil works-Kindergarten in Probitip	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				378,560.95	Signed						2020-02-10	2020-09-17	2020-03-01			2020-03-15	2020-10-30	2020-03-22	2020-12-14	2020-05-09	2021-01-29	2021-10-31	
MK-MLSP-167801-CW-RFO-1.315 / Renovation of part of the Special Institution Demir Kapija and part of the Public Institution for rehabilitation of children and youth	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				240,879.84	Signed								2020-04-11						2020-06-06	2019-11-01	2020-12-03		
MK-MLSP-178969-CW-RFB-2.1.1.16 / Civil works-Kindergarten in Bitola	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,052,790.32	Signed						2020-07-01	2021-03-12	2020-07-06			2020-08-17	2021-04-12	2020-09-16	2021-04-14	2020-10-21	2021-06-17	2022-02-13	
MK-MLSP-178973-CW-RFB-2.1.1.17 / Civil works-Kindergarten in Lipkovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				903,823.66	Signed						2020-07-01	2021-05-19	2020-07-06			2020-08-17	2021-06-17	2020-09-16	2021-07-02	2020-10-21	2021-08-26	2022-02-13	
MK-MLSP-178976-CW-RFB-2.1.1.18 / Civil works-Kindergarten in Gotivlar	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				463,607.71	Signed						2020-07-01	2021-12-30	2020-07-06			2020-08-17	2022-02-03	2020-09-16	2022-02-08	2020-10-21	2022-04-07	2022-02-13	
MK-MLSP-178979-CW-RFB-2.1.1.19 / Civil works-Kindergarten in Karposh 2	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2020-07-01		2020-07-06			2020-08-17		2020-09-16		2020-10-21		2022-02-13	

MK-MLSP-72682-CS-QCBS-226 / Training of ECEI administrators and other decision makers to improve capacity and development of monitoring programs and tools	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2019-01-15	2019-01-23	2019-03-01				2019-03-06	2019-03-11	2019-03-21	2019-03-29	2020-03-28					
MK-MLSP-76978-CS-QCBS-227 / Outreach activities including Citizen Engagement activities	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2019-01-01	2019-01-09	2019-02-15				2019-02-20	2019-02-25	2019-03-07	2019-03-15	2020-03-14					
MK-MLSP-71874-CS-QCS-111 / Technical assistance for legislative changes regarding the implementation of GMI	/	1. Promoting social inclusion through improved access to social benefits and services	Prior	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-01-15	2019-01-29	2019-02-28						2019-03-10	2019-03-18	2020-03-17					
MK-MLSP-72184-CS-QCS-121 / Technical assistance for legislative changes regarding the implementation of social services reform	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-03-01	2019-03-09	2019-04-03						2019-04-10	2019-04-18	2020-04-17					
MK-MLSP-72171-CS-QCS-125 / Development of quality standards including licensing and accreditation and system for monitoring their achievement	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-03-01	2019-03-09	2019-04-03						2019-04-10	2019-04-18	2020-04-17					
MK-MLSP-95692-CS-QCS-327 / Outreach activities including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-03-01	2019-03-09	2019-04-03						2019-04-10	2019-04-18	2021-04-17					
MK-MLSP-98479-CS-QCS-327 / Outreach activities including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-03-01	2019-03-09	2019-04-03						2019-04-10	2019-04-18	2021-04-17					
MK-MLSP-99426-CS-QCS-114 / Counseling and Motivation for activation of GMA beneficiaries	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-02-07	2019-02-07	2019-02-28						2019-05-13	2019-06-17	2020-06-16					
MK-MLSP-115906-CS-QCS-1213 / Social service needs assessment	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	61,155.24	Signed	2019-06-03	2019-06-11	2019-06-11	2019-07-06	2019-07-11				2019-07-13	2019-07-25	2019-07-21	2019-07-25	2020-01-17			
MK-MLSP-115916-CS-QCS-324 / Public campaign including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-06-03	2019-06-11	2019-07-06						2019-07-13	2019-07-21	2023-12-31					
MK-MLSP-119370-CS-QCBS-325 / Public campaign including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - National	415,933.50	Signed	2019-06-17	2019-07-15	2019-07-01	2019-07-16	2019-08-12	2019-11-12		2019-08-17	2019-12-03	2019-08-25	2019-12-06	2019-09-09	2020-02-21	2019-09-22	2020-03-11	2024-06-30
MK-MLSP-122574-CS-QCS-2121 / Project designs for new kindergartens in Arachinovo, Bitola, Lipkovo and Valandovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Prior	Consultant Qualification Selection	Open - National	93,887.86	Signed	2019-07-15	2019-07-26	2019-07-29						2019-09-07	2020-04-07	2019-09-15	2019-11-08	2020-01-13			
MK-MLSP-122578-CS-QCS-2123 / Revision of basic Project designs for kindergartens in Arachinovo, Bitola, Lipkovo, Valandovo, Probishtip, Gostivar, Karposh 1 and Karposh 2	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	12,335.25	Signed	2019-08-01	2019-08-07	2019-08-15						2019-09-24	2020-01-02	2019-10-05	2020-01-08	2020-04-02			
MK-MLSP-122576-CS-QCS-2122 / Project designs for upgrades of kindergartens in Probishtip, Gostivar, Karposh 1 and Karposh 2	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	74,081.25	Signed	2019-07-30	2019-08-01	2019-08-13						2019-09-22	2019-10-30	2019-10-06	2019-11-08	2020-01-04			
MK-MLSP-129132-CS-QCS-213 / Supervision of works for construction of kindergartens in Negotino and Kavadarci	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	31,454.12	Signed	2019-09-09	2019-09-24	2019-09-17						2019-10-19	2019-12-25	2019-10-27	2019-12-30	2021-03-10			
MK-MLSP-129133-CS-QCS-214 / Supervision of works for construction of kindergartens in Kocani and Kisela Voda	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	25,130.45	Signed	2019-09-09	2019-11-12	2019-09-17						2019-10-19	2019-12-27	2019-10-27	2019-12-30	2019-12-16			
MK-MLSP-129135-CS-QCS-215 / Project for interior design for kindergartens in Kocani, Negotino, Kisela Voda, Kavadarci and Bogovinje	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	39,061.04	Signed	2019-09-09	2020-01-24	2019-09-17						2019-10-19	2020-03-16	2019-10-27	2020-03-27	2020-01-25			
MK-MLSP-129136-CS-QCS-216 / Project for interior design for kindergartens in Gorce Petrovo, Resen, Kriva Palanka and Situmica	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	41,802.26	Signed	2019-09-09	2020-01-24	2019-09-17						2019-10-19	2020-03-16	2019-10-27	2020-03-20	2020-01-25			
MK-MLSP-135072-CS-QCS-1214 / Company for providing support to the municipalities/potential service providers in preparation of application documents including the project proposals	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	127,667.71	Signed	2019-09-20	2019-09-27	2019-10-04						2019-10-17	2019-12-25	2019-10-23	2019-12-30	2023-07-04			
MK-MLSP-146042-CS-QCS-217 / Supervision of works for construction of kindergartens in the municipalities of Strumica, Resen, Gorce Petrovo, Bogovinje and Kriva Palanka	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	66,840.50	Signed	2019-11-20	2019-11-19	2019-11-28						2019-12-30	2019-12-27	2020-02-03	2020-01-02	2021-10-25			
MK-MLSP-147511-CS-QCS-2216 / Consultants' firm delivering services for supporting the process of improving the quality of preschool system	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	99,693.98	Signed	2019-11-29	2019-12-13	2019-12-13						2020-01-06	2020-02-21	2020-02-01	2020-02-24	2021-01-31			
MK-MLSP-201117-CS-QCS-218 / Supervision of works for construction of kindergartens in Probishtip, Lipkovo, Bitola and Valandovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	41,315.97	Signed	2020-12-01	2020-10-27	2020-12-22						2021-03-06	2021-02-24	2021-04-10	2021-03-08	2023-03-31			

MK-MLSP-201118-CS-CQ5-2.1.9 / Supervision of works for construction of kindergartens in Gostivar, Aracinovo and Karposh	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National		19,966.90	Signed	2020-12-01	2020-10-27	2020-12-22	2021-02-04	2021-03-26						2021-03-06	2021-05-25	2021-04-10	2021-05-28	2023-03-31			
MK-MLSP-201119-CS-CQ5-2.1.10 / Project for interior design for Kindergartens in Lipko vo, Aracinovo and Valandovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National		24,744.21	Signed	2020-12-01	2020-10-27	2020-12-22	2021-02-04	2021-04-14						2021-03-06	2021-05-18	2021-04-10	2021-05-27	2023-03-31			
MK-MLSP-201120-CS-CQ5-2.1.11 / Project for interior design for Kindergartens in Probištip, Bitola, Gostivar and Karposh	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National		14,214.43	Terminated	2020-12-01	2020-10-30	2020-12-22	2021-02-04	2021-06-15						2021-03-06	2021-07-28	2021-04-10	2021-08-05	2023-03-31			
MK-MLSP-245170-CS-CQ5-2.2.21 / International Consultancy Company for Designing, Implementing and Organizing Teacher's Training Program	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2021-08-01		2021-08-22	2021-10-05							2021-11-04		2021-12-09		2022-06-30			
MK-MLSP-266962-CS-CQ5-2.1.12 / Project for interior design for Kindergartens in, Bitola, Gostivar and Karposh 3	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National		13,378.29	Signed	2021-12-19	2021-12-21	2022-01-09	2022-02-22	2022-02-21						2022-03-24	2022-03-14	2022-04-28	2022-03-28	2023-04-28			
MK-MLSP-267024-CS-CQ5-2.2.22 / International Consultancy Company for Designing, Implementing and Organizing Teacher's Training Program	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2021-12-19	2021-12-22	2022-01-09	2022-02-21	2022-02-22						2022-03-22				2022-04-21	2022-05-26	2022-06-30	2023-06-30
MK-MLSP-294626-CS-CQ5-2.2.23 / Consultant's Company for Development of Early Childhood Education and Care Funding Formula	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2022-05-15	2022-05-12	2022-06-05		2022-07-19	2022-08-22						2022-08-18	2022-09-16	2022-09-22		2023-03-21		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MK-MLSP-72221-CS-CDS-135 / Actuary in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		79,664.25	Completed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	2021-01-31
MK-MLSP-72223-CS-CDS-136 / IT in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Individual Consultant Selection	Open		65,337.88	Completed	2019-01-01	2018-10-25	2019-01-29	2018-11-23	2019-02-08	2018-11-28	2019-02-16	2018-11-29	2024-02-15	2021-05-06
MK-MLSP-72225-CS-CDS-137 / Researcher in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		75,392.24	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-72228-CS-CDS-139 / Legal Advisor in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		197,332.13	Completed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	2021-01-31
MK-MLSP-76981-CS-INDV-228 / Capacity building of local architects and engineers for such innovative and highly energy-efficient infrastructure	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open		84,037.50	Signed	2019-03-01	2019-02-04	2019-03-24	2019-03-29	2019-03-31	2019-05-10	2019-04-08	2019-05-10	2019-10-05	
MK-MLSP-77005-CS-CDS-311 / Project Manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		225,455.94	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-77006-CS-CDS-312 / Procurement manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		189,073.72	Signed	2019-01-01	2018-11-12	2019-01-21				2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-77007-CS-INDV-313 / Coordinator for ECDE	/	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		0.00	Canceled	2019-01-01		2019-01-29		2019-02-08		2019-02-16		2024-02-13	
MK-MLSP-77008-CS-INDV-314 / Coordinator for Social services development	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		177,444.70	Signed	2019-01-01	2019-05-15	2019-01-29	2019-05-31	2019-02-08	2019-06-03	2019-02-16	2019-05-31	2024-02-15	
MK-MLSP-77009-CS-INDV-315 / IT manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		175,079.26	Completed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	2021-08-05
MK-MLSP-77010-CS-CDS-316 / Financial manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		177,497.86	Signed	2019-01-01	2018-11-12	2019-01-21				2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-77016-CS-INDV-311 / Environmental/social safeguards specialist	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		79,853.27	Signed	2019-01-01	2019-01-24	2019-01-29	2019-03-18	2019-02-08	2019-03-26	2019-02-16	2019-03-29	2024-02-15	
MK-MLSP-72227-CS-CDS-138 / Social Consultant in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		132,358.19	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-04	2024-06-30	
MK-MLSP-77011-CS-CDS-317 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		53,314.64	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-02	2024-06-30	
MK-MLSP-77012-CS-CDS-318 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		67,944.00	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-02	2024-06-30	
MK-MLSP-77013-CS-CDS-319 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		52,145.31	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-02	2024-06-30	
MK-MLSP-77014-CS-CDS-310 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		155,023.10	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-02	2024-06-30	
MK-MLSP-77022-CS-CDS-314 / Grant application officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-01-01		2019-01-29		2019-02-08		2019-02-16		2024-06-30	

MK-MLSP-77083-CS-INDV-3115 / M&E Officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	150,188.17	Completed	2019-01-01	2019-11-19	2019-01-24	2019-12-07	2019-01-31	2019-12-10	2019-02-08	2019-12-11	2024-06-30	2019-12-31
MK-MLSP-77018-CS-CDS-3112 / Grant Administrative Coordinator	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct	178,697.43	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01		2018-11-23	2018-10-02	2024-06-30		
MK-MLSP-77020-CS-CDS-3113 / Financial and administrative officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct	88,621.61	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01		2018-11-23	2018-10-02	2024-06-30		
MK-MLSP-77085-CS-CDS-3116 / IT officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	38,258.72	Signed	2019-01-01	2022-02-21	2019-01-29	2022-03-18	2019-02-08	2022-03-21	2019-02-16	2022-03-24	2024-06-30	
MK-MLSP-944587-CS-INDV-3120 / Environmental/social safeguards assistance	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	87,697.46	Signed	2019-03-01	2020-05-20	2019-03-24	2020-06-09	2019-03-31	2020-06-29	2019-04-08	2020-07-01	2024-04-06	
MK-MLSP-944589-CS-INDV-3122 / Interior Designer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	153,586.85	Signed	2019-03-01	2019-02-07	2019-03-24	2019-04-12	2019-03-31	2019-04-15	2019-04-08	2019-04-16	2024-04-06	
MK-MLSP-944590-CS-INDV-3123 / Business Analyst	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	29,590.53	Signed	2019-02-01		2019-02-24	2019-03-18	2019-03-03	2019-04-01	2019-03-11	2019-04-05	2024-03-09	
MK-MLSP-944593-CS-INDV-113 / Social Safety Net Specialist	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	96,631.92	Signed	2019-02-01	2019-02-04	2019-02-24	2019-03-29	2019-03-03	2019-04-09	2019-03-11	2019-05-15	2024-03-09	
MK-MLSP-944594-CS-INDV-129 / Development of norms and standards for establishing of social services and for ensuring quality in the service delivery	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	13,459.20	Signed	2019-03-01	2019-02-06	2019-03-24	2019-04-15	2019-03-31	2019-05-20	2019-04-08	2019-05-23	2020-04-07	
MK-MLSP-944596-CS-INDV-1210 / Support for Development of norms and standards for establishing of social services and for ensuring quality in the service delivery	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	8,335.63	Signed	2019-03-01	2019-02-06	2019-03-24	2019-04-15	2019-03-31	2019-05-22	2019-04-08	2019-05-28	2020-04-07	
MK-MLSP-944598-CS-INDV-1211 / Developing a system for evaluation of quality in the social services delivery system	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-03-01		2019-03-24		2019-03-31		2019-04-08		2020-04-07	
MK-MLSP-95684-CS-INDV-1212 / Preparation of Cost Methodology for Establishing of Social Services including pricing list	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	22,275.54	Signed	2019-02-01	2019-02-06	2019-02-24	2019-04-17	2019-03-03	2019-05-27	2019-03-11	2019-05-27	2019-09-07	
MK-MLSP-95686-CS-INDV-229 / Developing a new capitation formula	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	7,761.25	Signed	2019-05-01	2019-10-18	2019-05-24	2019-12-04	2019-05-31	2019-12-17	2019-06-08	2019-12-18	2019-12-05	
MK-MLSP-96725-CS-INDV-3124 / Business Analyst Assistant	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	0.00	Canceled	2019-02-01	2019-01-30	2019-02-14	2019-04-01	2019-02-24	2019-04-08	2019-03-04		2024-03-02	
MK-MLSP-97638-CS-CDS-114 / Counselling and Motivation for activation of GMA beneficiaries	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct	0.00	Canceled	2019-02-01		2019-02-11			2019-04-17		2020-04-16		
MK-MLSP-119013-CS-INDV-3125 / Business Analyst Assistant	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	102,630.85	Signed	2019-06-13	2019-01-30	2019-06-23	2019-04-01	2019-06-30	2019-04-04	2019-07-08	2019-04-11	2020-01-04	
MK-MLSP-129139-CS-INDV-3128 / Civil engineer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	117,305.19	Under Implementation	2019-09-09	2019-12-03	2019-10-02	2019-12-28	2019-10-09	2019-12-30	2019-10-24	2019-12-31	2024-07-29	
MK-MLSP-129140-CS-INDV-3127 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	83,757.70	Signed	2019-09-09	2020-10-27	2019-10-02	2021-01-08	2019-10-09	2021-01-12	2019-10-24	2021-01-14	2024-07-29	
MK-MLSP-129143-CS-INDV-3128 / Electrical engineer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-09-09		2019-10-02		2019-10-09		2019-10-24		2024-07-29	
MK-MLSP-129144-CS-INDV-3129 / Mechanical engineer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-09-09		2019-10-02		2019-10-09		2019-10-24		2024-07-29	
MK-MLSP-129624-CS-INDV-1317 / Economist in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Limited	157,335.13	Signed	2019-08-29	2019-09-13	2019-09-06	2019-09-17	2019-09-11	2019-09-17	2019-10-10	2019-09-18	2024-08-14	
MK-MLSP-129625-CS-INDV-3130 / Procurement officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	113,545.04	Signed	2019-09-18	2019-09-19	2019-10-11	2019-10-18	2019-10-26	2019-10-20	2019-11-03	2019-10-21	2020-05-01	
MK-MLSP-135381-CS-INDV-12.10 / Principal Investigator	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	109,940.00	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-04	2019-10-26	2020-01-20	2019-11-12	2020-01-21	2024-06-18	
MK-MLSP-135385-CS-INDV-2213 / Local Support to the Principal Investigator	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	70,345.79	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-11	2019-10-31	2019-12-14	2019-11-22	2019-12-18	2024-06-28	
MK-MLSP-135386-CS-INDV-22.12 / National Coordinator for Measuring Early Learning Environment (MELE)	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	55,651.68	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-03	2019-10-31	2019-12-14	2019-11-08	2019-12-18	2024-06-14	
MK-MLSP-135387-CS-INDV-22.13 / National Coordinator for Measurement of Development and Early Learning (MDEL)	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	55,651.68	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-03	2019-10-31	2019-12-14	2019-11-08	2019-12-18	2024-06-14	
MK-MLSP-135389-CS-INDV-22.14 / Local Consultant for strengthening the preschool system for pre-service and in-service teacher training	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	55,651.68	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-03	2019-10-31	2019-12-14	2019-11-08	2019-12-18	2024-06-14	
MK-MLSP-147510-CS-INDV-22.15 / International Teacher Training and Program Design Expert Consultant	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	52,793.46	Signed	2019-11-27	2019-12-10	2019-12-14	2019-12-13	2019-12-19	2020-02-21	2020-01-16	2020-02-24	2024-06-23	

MK-MLSP-173423-CS-INDV-2.17 / Developing a new capitation formula	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	38,250.00	Signed	2020-06-01	2020-08-18	2020-07-20	2021-01-22	2020-08-10	2021-02-18	2020-09-14	2021-03-01	2021-01-12	
MK-MLSP-173424-CS-INDV-3.1.31 / System administrator	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	119,029.21	Signed	2020-05-15	2020-05-29	2020-05-20	2020-06-01	2020-06-10	2020-06-15	2020-07-15	2020-06-16	2024-06-30	
MK-MLSP-173426-CS-INDV-3.1.33 / Assistant Civil engineer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	67,102.22	Signed	2020-05-15	2020-05-20	2020-05-20	2020-06-08	2020-06-10	2020-06-26	2020-07-15	2020-07-01	2024-06-30	
MK-MLSP-201109-CS-INDV-1.3.18 / Researcher/Analyst in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-11-18	2020-11-09	2021-01-06		2021-01-27		2021-03-03		2024-06-30	
MK-MLSP-201121-CS-INDV-3.1.34 / Interior Designer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-01		2021-01-19		2021-02-09		2021-03-16		2024-06-30	
MK-MLSP-201123-CS-INDV-3.1.35 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	83,577.45	Signed	2020-12-01	2020-10-28	2021-01-19	2021-01-08	2021-02-09	2021-01-12	2021-03-16	2021-01-14	2024-06-30	
MK-MLSP-201124-CS-INDV-3.1.36 / Assistant Coordinator for ESCD	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	61,306.83	Signed	2020-12-01	2020-11-09	2021-01-19	2020-12-29	2021-02-09	2021-01-11	2021-03-16	2021-01-13	2024-06-30	
MK-MLSP-201125-CS-INDV-3.1.37 / Assistant Coordinator for Social services development	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	76,755.50	Signed	2020-12-01	2020-11-09	2021-01-19	2020-12-22	2021-02-09	2020-12-30	2021-03-16	2020-12-31	2024-06-30	
MK-MLSP-201126-CS-INDV-3.1.38 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	82,012.45	Signed	2020-12-01	2020-10-28	2021-01-19	2021-01-11	2021-02-09	2021-01-12	2021-03-16	2021-01-14	2024-06-30	
MK-MLSP-203846-CS-INDV-1.3.19 / Legal Advisor in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Individual Consultant Selection	Open	79,187.98	Signed	2020-11-18	2020-11-16	2021-01-06	2021-03-08	2021-01-27	2021-04-21	2021-03-03	2021-04-26	2024-06-30	
MK-MLSP-203854-CS-INDV-3.1.39 / Junior Assistant Coordinator for Social Services Development	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	76,034.50	Signed	2020-11-15	2020-11-16	2021-01-03	2020-12-22	2021-01-24	2020-12-31	2021-02-28	2020-12-31	2024-06-30	
MK-MLSP-203861-CS-INDV-1.2.15 / Methodology for pricing social services	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	218.21	Signed	2020-11-15	2020-11-13	2021-01-03	2020-11-30	2021-01-24	2020-12-03	2021-02-28	2020-12-09	2021-04-29	
MK-MLSP-212355-CS-INDV-2.2.20 / Local Consultant for developing a new capitation formula	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	9,777.87	Signed	2021-01-07	2021-01-22	2021-02-25	2021-02-25	2021-03-18	2021-03-04	2021-04-22	2021-03-09	2022-04-22	
MK-MLSP-219384-CS-INDV-3.1.40 / IT officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	72,538.72	Signed	2021-02-17	2021-02-17	2021-02-22	2021-02-22	2021-03-15	2021-03-02	2021-04-19	2021-03-04	2024-06-30	
MK-MLSP-232018-CS-INDV-1.2.16 / Methodology for Pricing Social Services	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Direct	13,130.98	Signed	2021-05-05	2021-07-09	2021-05-15	2021-07-14	2021-06-05	2021-07-25	2021-07-10	2021-07-28	2024-06-30	
MK-MLSP-244303-CS-INDV-1.3.20 / Disability and Inclusion Consultant in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Limited	69,015.98	Terminated	2021-07-19	2021-07-21	2021-07-24	2021-07-28	2021-08-14	2021-07-29	2021-09-18	2021-07-30	2024-06-30	
MK-MLSP-245182-CS-CDS-1.2.17 / Expert in financial allowances for social protection national program development	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Direct Selection	Direct	3,676.96	Completed	2021-08-01	2021-08-13	2021-08-11	2021-08-17			2021-10-15	2021-11-29	2022-01-13	2022-02-28
MK-MLSP-245186-CS-CDS-1.2.18 / Expert in social services for social protection national program development	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Direct Selection	Direct	3,637.93	Completed	2021-08-01	2021-08-13	2021-08-11	2021-08-17			2021-10-15	2021-11-29	2022-01-13	2022-02-28
MK-MLSP-245187-CS-CDS-1.2.19 / Expert in social protection system for national program development	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Direct Selection	Direct	3,676.96	Completed	2021-08-01	2021-08-13	2021-08-11	2021-08-17			2021-10-15	2021-11-29	2022-01-13	2022-02-28
MK-MLSP-269870-CS-INDV-3.1.42 / PMU Legal Advisor	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	56,642.40	Signed	2022-01-02	2021-12-23	2022-01-19	2021-12-31	2022-01-24	2022-01-03	2022-02-03	2022-01-10	2024-06-30	
MK-MLSP-278417-CS-INDV-1.3.21 / Disability and Inclusion Consultant in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	39,564.14	Signed	2022-02-15	2022-02-15	2022-04-05	2022-03-03	2022-04-26	2022-03-08	2022-05-31	2022-03-09	2024-06-30	
MK-MLSP-278418-CS-INDV-1.3.22 / Social Protection Specialist in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	71,550.08	Signed	2022-02-15	2022-02-15	2022-04-05	2022-03-03	2022-04-26	2022-03-08	2022-05-31	2022-03-09	2024-06-30	
MK-MLSP-285014-CS-INDV-3.1.43 / Coordinator for Early Childhood Education and Care	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	40,852.27	Signed	2022-03-20	2022-03-17	2022-05-08	2022-04-20	2022-05-29	2022-05-04	2022-07-03	2022-05-04	2024-06-30	
MK-MLSP-302862-CS-INDV-2.2.24 / International STATA and Data Analysis Consultant	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-07-10	2022-07-15	2022-08-28	2022-10-17	2022-09-18	2022-11-09	2022-10-23		2024-06-30	
MK-MLSP-319376-CS-INDV-1.3.24 / Financial Expert in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open - National	0.00	Signed	2022-10-04	2022-10-05	2022-11-22	2022-10-26	2022-12-13	2022-10-27	2023-01-17		2024-06-30	
MK-MLSP-321319-CS-CDS-3.1.45 / Monitoring and Evaluation Specialist	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct - National	0.00	Signed	2022-10-16	2022-11-01	2022-10-26	2022-09-30			2022-12-30		2024-06-30	