

PROCUREMENT PLAN

(Textual Part)

Country:	Republic of North Macedonia
Full Project Name:	Second Social Services Improvement Project (SSIPII)
Total Finance:	USD 30 million or app EUR 27.5 million
Project Number:	P180350
Summary of Project Development Objectives (PDO)	To expand access to and improve the quality of social services, including preschool services, for vulnerable groups
Project Implementation Agency	Ministry of Labor and Social Policy (MLSP)
Date of Procurement Plan	August 2024
Period covered by this Procurement Plan	First 18 months of the project

Preamble

Procurement of contracts for goods, works, non-consulting and consulting services under the Project is governed by the The World Bank Procurement Regulations for Investment Project Financing (IPF) Borrowers—Procurement in IPF of Goods, Works, Non-Consulting and Consulting Services, (Regulations), Fifth Edition of September 2023.

In accordance with paragraph 5.9 of the Procurement Regulations, the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

PROCUREMENT North Macedonia : Second Social Services Improvement Project

General Information			
Country:	North Macedonia	Bank's Approval Date of the Original Procurement Plan:	2024-08-19
Project ID:	P180350	Revised Plan Date(s): (comma delineated, leave blank if none)	2025-08-07
Project Name:	Second Social Services Improvement Project	GPN Date:	2024-08-09
Loan / Credit No:	IBRD / 96330		
Executing Agency:	Ministry of Labor and Social Policy		

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MK-MLSP-443972-CW-RFQ-1.3.10 / Renovation of MLSP/SP institutions	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)		0.00	Pending Implementation							2024-10-06								2024-12-01		2025-05-30
MK-MLSP-498091-CW-RFQ-2.1.1.1 / Civil works-Kindergarten in Bitola-landscaping	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)		0.00	Pending Implementation							2025-06-21								2025-08-03		2025-11-01
MK-MLSP-500400-CW-DIR-2.1.1.16.1/2.1.1.2 / Civil works-Completion of construction works on a kindergarten in the municipality of Bitola	IBRD / 96330		Post	Direct Selection	Direct - National				Other (with field for explanation)		0.00	Pending Implementation					2025-06-27		2025-06-27								2025-07-01		2026-08-31
MK-MLSP-505592-CW-RFB-1.2.22 / Establishment of Data Center	IBRD / 96330		Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)		0.00	Pending Implementation					2025-08-17		2025-08-18				2025-09-17		2025-09-22		2025-10-08		2025-12-07
MK-MLSP-505593-CW-RFQ-1.2.23 / Renovation of the CSR in Gostivar, Ohrid, Struga and Probitip	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive		0.00	Pending Implementation							2025-08-22								2025-10-17		2026-02-14
MK-MLSP-505599-CW-RFQ-2.1.2.4 / Reconstruction of the horizontal gutter system and roof covering of the roof construction in the kindergarten in Kocani	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD -Competitive		0.00	Pending Implementation							2025-09-26								2025-11-21		2025-12-21
MK-MLSP-505602-CW-RFB-2.1.2.5 / Renovation of school/municipal premises for ECEC spaces	IBRD / 96330		Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)		0.00	Pending Implementation					2025-09-14		2025-09-19				2025-10-19		2025-11-18		2025-12-23		2026-06-21

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MK-MLSP-443914-GO-RFQ-1.2.10 / Procurement of cars for the MLSP Inspection Departments	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation							2024-10-06								2024-12-01		2025-03-01	
MK-MLSP-443916-GO-RFB-1.2.12 / Procurement of Hardware for MLSP, SWCs and other institutions	IBRD / 96330		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2027-02-01		2027-02-06				2027-03-20		2027-04-19		2027-05-24		2027-09-21	
MK-MLSP-443970-GO-RFQ-1.3.9 / Equipment (4 years)	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation							2025-05-16								2025-07-11		2025-10-09	
MK-MLSP-444004-GO-RFQ-2.2.2 / Equipping a of the centers for excellence	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation							2025-02-08								2025-04-05		2025-07-04	
MK-MLSP-444252-GO-DIR-3.1.20 / FM Software	IBRD / 96330		Post	Direct Selection	Direct - National				0.00	Pending Implementation					2024-10-01		2024-10-06								2024-11-10		2025-01-09	
MK-MLSP-443915-GO-DIR-1.2.11 / Maintenance of an integrated social welfare IS covering both social assistance benefits and services	IBRD / 96330		Post	Direct Selection	Direct - National				0.00	Pending Implementation					2025-07-01		2025-07-01								2025-07-01		2026-06-30	
MK-MLSP-498100-GO-RFQ-2.1.2.1 / Furnishing and equipment for the kindergarten in the municipality of Kavadarci	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation							2025-07-04								2025-08-29		2025-11-27	
MK-MLSP-443955-GO-DIR-1.2.14 / Maintainance of CBMIS	IBRD / 96330		Post	Direct Selection	Direct - National				0.00	Pending Implementation					2025-06-15		2025-06-16								2025-07-01		2025-12-31	
MK-MLSP-501782-GO-DIR-2.1.1.16.1/2.1.2.2 / Furnishing and equipment for the kindergarten in the municipality of Bitola	IBRD / 96330		Post	Direct Selection	Direct - National				0.00	Pending Implementation					2025-07-10		2025-07-10								2025-07-10		2025-10-08	
MK-MLSP-503147-GO-RFQ-1.2.19 / Procurement of furniture-closets for the MSPDY	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation							2025-07-25								2025-09-19		2025-11-18	
MK-MLSP-504744-GO-RFQ-1.2.20 / Air conditioners for MSPDY/PMU offices	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation							2025-07-31								2025-08-10		2025-08-30	
MK-MLSP-505587-GO-RFB-1.2.21 / Procurement of network equipment for the MSPDY, SWCs and ISA	IBRD / 96330		Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation					2025-08-24		2025-08-25				2025-09-24		2025-10-24		2025-11-28		2026-05-27	
MK-MLSP-505596-GO-RFQ-2.1.2.3 / Furnishing and equipment for the kindergarten in the municipality of Kisela Voda	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation							2025-09-05								2025-10-31		2026-01-29	

MK-MLSP-505603-GO-RFQ-2.1.2.6 / Procurement of furniture and equipment of the new ECEC spaces	IBRD / 96330		Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation							2026-01-09							2026-03-06		2026-06-04	
---	--------------	--	------	------------------------	-----------------	-----------------------------	--	--	------	------------------------	--	--	--	--	--	--	------------	--	--	--	--	--	--	------------	--	------------	--

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MK-MLSP-430630-CS-CQS-1.1.2 / Preparation of project proposals	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-07-01		2025-07-22		2025-09-04								2025-10-04		2025-11-08		2026-01-07	
MK-MLSP-439822-CS-CQS-1.1.5 / Consultancy of options for targeting publicly-funded social services (means-testing, etc), Preparation of Methodology and targeting tool for participation of beneficiaries of social services and their families	IBRD / 96330		Post	Consultant Qualification Selection	Open - International			0.00	Pending Implementation	2024-11-03		2024-11-24		2025-01-07								2025-02-06		2025-03-13		2025-09-09	
MK-MLSP-439824-CS-CQS-1.2.1 / Revising legislation that governs the social services standards, accreditation and licensing of providers and their staff	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-02-02		2025-02-23		2025-04-08								2025-05-08		2025-06-12		2025-12-09	
MK-MLSP-439830-CS-CQS-1.2.2 / Revise the needs assessment tools for the elderly by medical doctors and social workers	IBRD / 96330		Post	Consultant Qualification Selection	Open - International			0.00	Pending Implementation	2025-02-02		2025-02-23		2025-04-08								2025-05-08		2025-06-12		2025-12-09	
MK-MLSP-443888-CS-CQS-1.2.3 / Training for medical doctors and CSW staff on updated needs assessment and referral mechanism	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2026-03-02		2026-03-23		2026-05-06								2026-06-05		2026-07-10		2026-10-08	
MK-MLSP-443897-CS-CQS-1.2.5 / Analysis of the Regulation and the capacities of the Municipalities regarding their performance regarding the overseeing the implementation of the social services	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-01-01		2025-01-22		2025-03-07								2025-04-06		2025-05-11		2025-08-09	
MK-MLSP-443899-CS-CQS-1.2.6 / Building the capacity of municipalities to plan for and oversee the implementation of social services (based on prior analysis)	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-04-01		2025-04-22		2025-06-05								2025-07-05		2025-08-09		2025-12-07	
MK-MLSP-443905-CS-CQS-1.2.7 / Strengthen referral mechanism as people age to higher levels of LTC and residential homes - consultancy	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-05-04		2025-05-25		2025-07-08								2025-08-07		2025-09-11		2025-12-10	
MK-MLSP-443912-CS-CQS-1.2.9 / Strengthening the monitoring, overseeing and inspection of social services by CSWs, MLSP and the Institute of Social Activities.	IBRD / 96330		Post	Consultant Qualification Selection	Open - International			0.00	Pending Implementation	2025-03-02		2025-03-23		2025-05-06								2025-06-05		2025-07-10		2026-01-06	
MK-MLSP-443954-CS-CQS-1.2.13 / Operational and Performance Audit for the implementation of the grant mechanism that will promote development of (non-institutional) social services at local level	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-01-05		2025-01-26		2025-03-11								2025-04-10		2025-05-15		2029-05-31	
MK-MLSP-443973-CS-CQS-1.3.11 / Performance Evaluation of the program for social mentoring	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2026-01-04		2026-01-25		2026-03-10								2026-04-09		2026-05-14		2029-05-31	
MK-MLSP-443981-CS-CQS-2.1.3 / Preparation of project designs	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-04-01		2025-04-22		2025-06-05								2025-07-05		2025-08-09		2029-05-31	
MK-MLSP-443996-CS-CQS-2.1.5 / Supervision of works for renovation of the municipal unused spaces	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-06-02		2025-06-23		2025-08-06								2025-09-05		2025-10-10		2029-05-31	
MK-MLSP-443999-CS-CQS-2.1.6 / Project for interior designs	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-06-01		2025-06-22		2025-08-05								2025-09-04		2025-10-09		2029-05-31	
MK-MLSP-444000-CS-CQS-2.1.7 / TA for new models to expand and improve the capacity of the country to meet the needs of young children and their families through different types of nonstate childcare and early learning providers such as home-based childcare (offered in a provider's home)	IBRD / 96330		Post	Consultant Qualification Selection	Open - International			0.00	Pending Implementation	2025-04-06		2025-04-27		2025-06-10								2025-07-10		2025-08-14		2026-01-11	
MK-MLSP-444001-CS-CQS-2.1.8 / Operational and Performance Audit of the implementation of the ECDE Grant program for infrastructure projects	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2026-01-04		2026-01-25		2026-03-10								2026-04-09		2026-05-14		2029-05-31	
MK-MLSP-444003-CS-QCBS-2.2.1 / International Consultancy Company for Designing, Implementing and Organizing Teacher's Training Program	IBRD / 96330		Post	Quality And Cost-Based Selection	Open - International			0.00	Pending Implementation	2025-08-03		2025-08-24		2025-10-07				2025-11-04		2025-12-04		2026-01-08		2026-02-12		2029-05-31	

MK-MLSP-444007-CS-CQS-2.2.4 / TA for strengthening the system of professional development and career advancement of the pre-school teachers	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-04-06		2025-04-27		2025-06-10							2025-07-10		2025-08-14		2026-02-10	
MK-MLSP-444008-CS-CQS-2.4.5 / Data collection for two follow up survey for measuring children's development and learning, and quality of learning environments	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Canceled	2026-05-01		2026-05-22		2026-07-05							2026-08-04		2026-09-08		2029-05-31	
MK-MLSP-444010-CS-CQS-2.3.1 / TA for strengthening linkages with GMA and CSWs and improving parenting practices and community engagement	IBRD / 96330		Post	Consultant Qualification Selection	Open - International			0.00	Pending Implementation	2026-04-01		2026-04-22		2026-06-05							2026-07-05		2026-08-09		2027-02-05	
MK-MLSP-444250-CS-LCS-3.1.18 / Project Audit	IBRD / 96330		Post	Least Cost Selection	Open - National			0.00	Under Implementation	2024-11-03	2025-04-29	2024-11-24		2025-01-07			2025-02-04		2025-03-06		2025-04-10		2025-05-15		2029-05-31	
MK-MLSP-444251-CS-CQS-3.1.19 / Information dissemination activities	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-03-02		2025-03-23		2025-05-06							2025-06-05		2025-07-10		2029-05-31	
MK-MLSP-443957-CS-CQS-1.3.1 / Functional Review of the SWCs including preparation of working norms and standards	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Under Implementation	2024-10-01	2025-03-20	2024-10-22		2024-12-05							2025-01-04		2025-02-08		2025-08-07	
MK-MLSP-482739-CS-CQS-1.2.15 / Expert for Analysis and Preparation of legal acts and guidelines for the Commission for Licensing of Social Services in North Macedonia	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Canceled	2025-03-17	2025-03-20	2025-03-18		2025-05-01							2025-05-06		2025-06-10		2026-02-05	
MK-MLSP-443983-CS-CQS-2.1.4 / Revision of basic Project designs	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-06-15		2025-06-29		2025-07-08							2025-07-09		2025-07-11		2025-09-09	
MK-MLSP-505612-CS-CQS-2.3.4 / Parenting and Mentorship for Roma Children at Social Risk	IBRD / 96330		Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2025-08-03		2025-08-24		2025-10-07							2025-11-06		2025-12-11		2027-06-30	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MK-MLSP-439815-CS-INDV-1.1.3 / Revisions to legislation, rulebooks, etc	IBRD / 96330		Post	Individual Consultant Selection	Open - National			0.00	Pending Implementation	2024-11-01		2024-12-20		2025-01-10		2025-02-14		2025-08-13	
MK-MLSP-439816-CS-INDV-1.14 / Updating prices of social services (annual) and revision of the pricing methodology	IBRD / 96330		Post	Individual Consultant Selection	Open - National			0.00	Pending Implementation	2024-11-01		2024-12-20		2025-01-10		2025-02-14		2029-05-31	
MK-MLSP-443910-CS-INDV-1.2.8 / Developing of quality standards for Home Care services and Day care Centers	IBRD / 96330		Post	Individual Consultant Selection	Open - National			0.00	Pending Implementation	2024-12-08		2025-01-26		2025-02-16		2025-03-23		2025-08-20	
MK-MLSP-443959-CS-CDS-1.3.3 / Social Consultant in the Unit for Analysis, Evaluation and Monitoring	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-05	2024-09-05	2024-08-15	2024-01-10			2024-10-19	2024-01-12	2029-05-31	
MK-MLSP-443963-CS-CDS-1.3.5 / Financial Expert in the Unit for Analysis, Evaluation and Monitoring	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-05	2024-09-05	2024-08-15	2024-01-10			2024-10-19	2024-01-12	2029-05-31	
MK-MLSP-443965-CS-CDS-1.3.6 / IT Officer	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-05	2024-09-05	2024-08-15	2024-01-10			2024-10-19	2024-01-12	2029-05-31	
MK-MLSP-443967-CS-CDS-1.3.7 / IT security officer	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-05	2024-09-05	2024-08-15	2024-01-10			2024-10-19	2024-01-12	2029-05-31	
MK-MLSP-443969-CS-CDS-1.3.8 / Civil engineer/architect	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-05	2024-09-05	2024-08-15	2024-01-10			2024-10-19	2024-01-12	2029-05-31	
MK-MLSP-443974-CS-CDS-1.3.13 / Disability and Inclusion Consultant in the Unit for Analysis, Evaluation and Monitoring	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-05	2024-09-05	2024-08-15	2024-01-17			2024-10-19	2024-01-24	2029-05-31	
MK-MLSP-444006-CS-INDV-2.2.3 / Updating the standards for child development	IBRD / 96330		Post	Individual Consultant Selection	Open - National			0.00	Pending Implementation	2025-09-01		2025-10-20		2025-11-10		2025-12-15		2026-03-15	
MK-MLSP-444224-CS-CDS-3.1.1 / Project Manager	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444227-CS-CD3.1.2 / Procurement Specialist and Assistant Project Manager	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444228-CS-CDS-3.1.3 / Financial Management Specialist	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444229-CS-CDS-3.1.4 / Social Protection Delivery System Coordinator	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444230-CS-CDS-3.1.5 / Coordinator for Social services development	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-22			2024-10-20	2024-01-24	2029-05-31	

MK-MLSP-444231-CS-CDS-3.1.6 / Grant Administrative Coordinator	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444234-CS-CDS-3.1.7 / Labour Market Activation Coordinator	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-13			2024-10-20	2024-01-16	2029-05-31	
MK-MLSP-444237-CS-CDS-3.1.8 / Coordinator for ECEC	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444238-CS-CDS-3.1.9 / M&E and Citizen Engagement Specialist	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444240-CS-CDS-3.1.10 / Environmental and social safeguards specialist	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444241-CS-CDS-3.1.11 / Environmental and social safeguards assistant	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Under Review	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444243-CS-CDS-3.1.12 / Civil engineer	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444245-CS-CDS-3.1.13 / Architect	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444246-CS-CDS-3.1.14 / Project Officer	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444247-CS-CDS-3.1.15 / IT Manager	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444248-CS-CDS-3.1.16 / Procurement officer	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Under Review	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444249-CS-CDS-3.1.17 / Communications Expert and IT assistant	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-444253-CS-CDS-3.1.21 / Financial Officer	IBRD / 96330		Prior	Direct Selection	Direct - National			0.00	Signed	2024-08-06	2024-09-05	2024-08-16	2024-01-10			2024-10-20	2024-01-12	2029-05-31	
MK-MLSP-450676-CS-INDV-3.1.24 / Liaison Officer	IBRD / 96330		Post	Individual Consultant Selection	Limited - National			0.00	Signed	2024-09-15	2024-10-02	2024-09-20	2024-11-22	2024-10-11	2024-11-22	2024-11-15	2024-12-05	2029-06-30	
MK-MLSP-467087-CS-INDV-1.3.17 / IT Expert for Network Infrastructure Design	IBRD / 96330		Post	Individual Consultant Selection	Limited - National			0.00	Signed	2024-12-22	2025-01-23	2024-12-27	2025-02-20	2025-01-17	2025-03-12	2025-02-21	2025-03-24	2026-01-11	
MK-MLSP-467088-CS-INDV-1.3.18 / Expert for preparation of Data Center specification	IBRD / 96330		Post	Individual Consultant Selection	Limited - National			0.00	Under Implementation	2024-12-22	2025-01-17	2024-12-27	2025-03-28	2025-01-17	2025-06-11	2025-02-21		2025-10-19	
MK-MLSP-484461-CS-INDV-1.2.15 / Expert for Analysis and Preparation of legal acts and guidelines for the Commission for Licensing of Social Services in North Macedonia	IBRD / 96330		Post	Individual Consultant Selection	Open - National			0.00	Under Implementation	2025-03-21	2025-03-26	2025-04-19		2025-05-10		2025-06-14		2026-02-19	
MK-MLSP-492560-CS-INDV-1.2.16 / Legal Consultant -Comprehensive Assessment of the SP System	IBRD / 96330		Post	Individual Consultant Selection	Open - National			0.00	Pending Implementation	2025-05-18		2025-07-06		2025-07-27		2025-08-31		2027-08-21	
MK-MLSP-492563-CS-CDS-1.2.17 / Social Protection System Consultant -Comprehensive Assessment of the SP System	IBRD / 96330		Post	Direct Selection	Direct - International			0.00	Under Implementation	2025-05-18	2025-07-07	2025-05-28				2025-08-01		2026-08-01	
MK-MLSP-492564-CS-INDV-1.2.18 / Development of Quality Standards – Home Care and Daycare Centers for Older Persons and People with Disabilities	IBRD / 96330		Post	Individual Consultant Selection	Open - International			0.00	Pending Implementation	2025-05-18		2025-07-06		2025-07-27		2025-08-31		2026-11-24	
MK-MLSP-495742-CS-CDS-1.3.19 / Architect	IBRD / 96330		Post	Direct Selection	Direct - National			0.00	Signed	2025-05-30	2025-06-03	2025-06-09	2025-06-19			2025-08-13	2025-06-19	2029-05-31	
MK-MLSP-498106-CS-CDS-2.1.20/2.1.9 / Supervision of finishing the Construction of the kindergarden in Bitola	IBRD / 96330		Post	Direct Selection	Direct - National			0.00	Pending Implementation	2025-06-15		2025-06-17				2025-07-01		2026-05-30	
MK-MLSP-498112-CS-CDS-1.2.22/1.3.20 / Social Mentoring for Labour Market Activation of GMA beneficiaries	IBRD / 96330		Post	Direct Selection	Direct - National			0.00	Pending Implementation	2025-06-12		2025-06-14				2025-07-01		2026-04-15	
MK-MLSP-498141-CS-CDS-2.1.13/2.1.10 / "I. Preparation of Project Designs for: a)Renovation/ Reconstruction/Adaptation of school/municipal premises into ECEC spaces and b) for renovation of the MSPDY and II. Supervision Works for: a) ECEC spaces and b) roof constructionin the kinder	IBRD / 96330		Post	Direct Selection	Direct - National			0.00	Pending Implementation	2025-06-15		2025-06-17				2025-07-01		2026-06-09	
MK-MLSP-498490-CS-INDV-3.1.25 / Labour Market Activation Coordinator	IBRD / 96330		Post	Individual Consultant Selection	Limited - National			0.00	Under Implementation	2025-06-22	2025-07-07	2025-06-27		2025-07-18		2025-08-22		2029-05-31	
MK-MLSP-499417-CS-CDS-2.2.29/2.3.3 / Expert for the preparation of an Early Childhood Development Program – Parenting and Mentorship for Roma Children at Social Risk	IBRD / 96330		Post	Direct Selection	Direct - National			0.00	Pending Implementation	2025-06-22		2025-06-22				2025-06-30		2025-08-15	

MK-MLSP-505608-CS-CDS-2.4.5 / Data collection for two follow up survey for measuring children's development and learning, and quality of learning environments	IBRD / 96330		Post	Direct Selection	Direct - National			0.00	Pending Implementation	2025-10-05		2025-10-15				2025-12-19		2029-05-31	
MK-MLSP-505610-CS-CDS-2.4.6 / MELQO Principal Investigator	IBRD / 96330		Post	Direct Selection	Direct - International			0.00	Pending Implementation	2025-10-12		2025-10-22				2025-12-26		2029-05-31	
MK-MLSP-505611-CS-CDS-2.4.7 / STATA and Data Analysis Consultant	IBRD / 96330		Post	Direct Selection	Direct - National			0.00	Pending Implementation	2025-10-12		2025-10-22				2025-12-26		2029-05-31	