

# PROCUREMENT PLAN

*(Textual Part)*

|                                                        |                                                                                                                     |
|--------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|
| <b>Country:</b>                                        | Republic of North Macedonia                                                                                         |
| <b>Full Project Name:</b>                              | Second Social Services Improvement Project (SSIPII)                                                                 |
| <b>Total Finance:</b>                                  | USD 30 million or app EUR 27.5 million                                                                              |
| <b>Project Number:</b>                                 | P180350                                                                                                             |
| <b>Summary of Project Development Objectives (PDO)</b> | To expand access to and improve the quality of social services, including preschool services, for vulnerable groups |
| <b>Project Implementation Agency</b>                   | Ministry of Labor and Social Policy (MLSP)                                                                          |
| <b>Date of Procurement Plan</b>                        | August 2024                                                                                                         |
| <b>Period covered by this Procurement Plan</b>         | First 18 months of the project                                                                                      |

## Preamble

Procurement of contracts for goods, works, non-consulting and consulting services under the Project is governed by the The World Bank Procurement Regulations for Investment Project Financing (IPF) Borrowers—Procurement in IPF of Goods, Works, Non-Consulting and Consulting Services, (Regulations), Fifth Edition of September 2023.

In accordance with paragraph 5.9 of the Procurement Regulations, the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

ACUREMENT North Macedonia : Second Social Services Improvement Project

| General Information |                                            |                                                      |            |
|---------------------|--------------------------------------------|------------------------------------------------------|------------|
| Country:            | North Macedonia                            | Bank's Approval Date of the Original Procurement Pla | 2024-08-19 |
| Project ID:         | P180350                                    | Revised Plan Date(s): (comma delineated, leave blank | 2026-09-07 |
| Project Name:       | Second Social Services Improvement Project | GPN Date:                                            | 2024-08-09 |
| Loan / Credit No:   | IBRD / 96330                               |                                                      |            |
| Executing Agency:   | Ministry of Labor and Social Policy        |                                                      |            |

| WORKS                                                                                                                                                   |                   |           |             |                        |                   |                             |                        |                  |                                                                   |                         |                      |                        |                                   |        |                                    |        |                                        |            |                                          |            |                             |            |                                         |            |                                                    |            |                 |            |                     |
|---------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|-----------|-------------|------------------------|-------------------|-----------------------------|------------------------|------------------|-------------------------------------------------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|----------------------------------------|------------|------------------------------------------|------------|-----------------------------|------------|-----------------------------------------|------------|----------------------------------------------------|------------|-----------------|------------|---------------------|
| Activity Reference No. / Description                                                                                                                    | Loan / Credit No. | Component | Review Type | Method                 | Market Approach   | Procurement Process         | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type                                         | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |            | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |
|                                                                                                                                                         |                   |           |             |                        |                   |                             |                        |                  |                                                                   |                         |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual     | Planned                                  | Actual     | Planned                     | Actual     | Planned                                 | Actual     | Planned                                            | Actual     | Planned         | Actual     |                     |
| MK-MLSP-498091-CW-RFQ-2.1.1.1 / Civil works-Kindergarten in Bitola-landscaping                                                                          | IBRD / 96330      |           | Post        | Request for Quotations | Open - National   | Single Stage - One Envelope | N                      |                  | Other (with field for explanation)                                |                         | 0.00                 | Signed                 |                                   |        |                                    |        |                                        |            | 2025-06-21                               |            |                             |            |                                         |            |                                                    | 2025-08-03 | 2025-12-29      | 2025-11-01 |                     |
| MK-MLSP-500400-CW-DIR-2.1.1.16.1/2.1.1.2 / Civil works-Completion of construction works on a kindergarten in the municipality of Bitola                 | IBRD / 96330      |           | Post        | Direct Selection       | Direct - National |                             | N                      |                  | Other (with field for explanation)                                |                         | 0.00                 | Signed                 |                                   |        |                                    |        | 2025-06-27                             | 2025-05-09 | 2025-06-27                               | 2025-06-09 |                             |            |                                         |            |                                                    |            | 2025-07-01      | 2025-05-09 | 2026-08-31          |
| MK-MLSP-505593-CW-RFQ-1.2.23 / Renovation of the CSR in Gostivar, Ohrid, Struga and Probitip                                                            | IBRD / 96330      |           | Post        | Request for Quotations | Open - National   | Single Stage - One Envelope | N                      |                  | Request for Quotations - Small Works (Emergency) SPD -Competitive |                         | 0.00                 | Signed                 |                                   |        |                                    |        |                                        |            | 2025-08-22                               |            |                             |            |                                         |            |                                                    |            | 2025-10-17      | 2026-04-27 | 2026-02-14          |
| MK-MLSP-505599-CW-RFQ-2.1.2.4 / Reconstruction of the horizontal gutter system and roof covering of the roof construction in the kindergarten in Kocani | IBRD / 96330      |           | Post        | Request for Quotations | Open - National   | Single Stage - One Envelope | N                      |                  | Request for Quotations - Small Works (Emergency) SPD -Competitive |                         | 0.00                 | Canceled               |                                   |        |                                    |        |                                        |            | 2026-04-20                               |            |                             |            |                                         |            |                                                    |            | 2026-06-15      |            | 2026-07-15          |
| MK-MLSP-443972-CW-RFQ-1.3.10 / Renovation of MLSP/SP institutions                                                                                       | IBRD / 96330      |           | Post        | Request for Quotations | Open - National   | Single Stage - One Envelope | N                      |                  | Request for Quotations (Non Bank-SPD)                             |                         | 0.00                 | Pending Implementation |                                   |        |                                    |        |                                        |            | 2028-01-14                               |            |                             |            |                                         |            |                                                    |            | 2028-03-10      |            | 2028-09-06          |
| MK-MLSP-560566-CW-DIR-1.3.22 / Renovation and preadaptation of basement premises in CSR Kicevo                                                          | IBRD / 96330      |           | Post        | Direct Selection       | Direct - National |                             | N                      |                  | Other (with field for explanation)                                |                         | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2026-07-01                             |            | 2026-07-10                               |            |                             |            |                                         |            |                                                    |            | 2026-08-04      |            | 2026-10-19          |
| MK-MLSP-505602-CW-RFB-2.1.2.5 / Renovation of school/municipal premises for ECEC spaces                                                                 | IBRD / 96330      |           | Post        | Request for Bids       | Open - National   | Single Stage - One Envelope | N                      |                  | Request for Bids - Small Works SPD (1 envelope process)           |                         | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2026-07-15                             |            | 2026-07-22                               |            |                             | 2026-09-04 |                                         | 2026-10-21 |                                                    | 2026-12-14 |                 |            | 2027-09-21          |
| MK-MLSP-505595-CW-RFB-1.2.24 / Renovation of MSPDY                                                                                                      | IBRD / 96330      |           | Post        | Request for Bids       | Open - National   | Single Stage - One Envelope | N                      |                  | Other (with field for explanation)                                |                         | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2026-08-09                             |            | 2026-08-14                               |            |                             | 2026-09-29 |                                         | 2026-11-13 |                                                    | 2027-01-12 |                 |            | 2027-10-15          |
| MK-MLSP-505592-CW-RFB-1.2.22 / Establishment of Data Center                                                                                             | IBRD / 96330      |           | Post        | Request for Bids       | Open - National   | Single Stage - One Envelope | N                      |                  | Other (with field for explanation)                                |                         | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2026-07-12                             |            | 2026-07-17                               |            |                             | 2026-09-01 |                                         | 2026-09-09 |                                                    | 2026-10-02 |                 |            | 2027-07-13          |

| GOODS                                                                                                                               |                   |           |             |                        |                   |                             |                        |                         |                      |                        |                                   |        |                                    |        |                                        |            |                                          |            |                             |        |                                         |            |                                                    |            |                 |            |                     |  |
|-------------------------------------------------------------------------------------------------------------------------------------|-------------------|-----------|-------------|------------------------|-------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|----------------------------------------|------------|------------------------------------------|------------|-----------------------------|--------|-----------------------------------------|------------|----------------------------------------------------|------------|-----------------|------------|---------------------|--|
| Activity Reference No. / Description                                                                                                | Loan / Credit No. | Component | Review Type | Method                 | Market Approach   | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |  |
|                                                                                                                                     |                   |           |             |                        |                   |                             |                        |                         |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual     | Planned                                  | Actual     | Planned                     | Actual | Planned                                 | Actual     | Planned                                            | Actual     | Planned         | Actual     |                     |  |
| MK-MLSP-444252-GO-DIR-3.1.20 / FM Software                                                                                          | IBRD / 96330      |           | Post        | Direct Selection       | Direct - National |                             | N                      |                         | 0.00                 | Canceled               |                                   |        |                                    |        | 2024-10-01                             |            | 2024-10-06                               |            |                             |        |                                         |            |                                                    |            | 2024-11-10      |            | 2025-01-09          |  |
| MK-MLSP-443915-GO-DIR-1.2.11 / Maintenance of an integrated social welfare IS covering both social assistance benefits and services | IBRD / 96330      |           | Post        | Direct Selection       | Direct - National |                             | N                      |                         | 0.00                 | Signed                 |                                   |        |                                    |        | 2025-07-01                             | 2022-09-05 | 2025-07-01                               | 2022-09-05 |                             |        |                                         |            |                                                    |            | 2025-07-01      | 2022-09-05 | 2026-06-30          |  |
| MK-MLSP-498100-GO-RFQ-2.1.2.1 / Furnishing and equipment for the kindergarten in the municipality of Kavadarci                      | IBRD / 96330      |           | Post        | Request for Quotations | Open - National   | Single Stage - One Envelope | N                      |                         | 0.00                 | Signed                 |                                   |        |                                    |        |                                        |            | 2025-07-04                               |            |                             |        |                                         |            |                                                    |            | 2025-08-29      | 2025-12-04 | 2025-11-27          |  |
| MK-MLSP-443955-GO-DIR-1.2.14 / Maintainance of CBMIS                                                                                | IBRD / 96330      |           | Post        | Direct Selection       | Direct - National |                             | N                      |                         | 0.00                 | Signed                 |                                   |        |                                    |        | 2025-06-15                             | 2025-06-15 | 2025-06-16                               | 2025-06-16 |                             |        |                                         |            |                                                    |            | 2025-07-01      | 2025-06-30 | 2025-12-31          |  |
| MK-MLSP-501782-GO-DIR-2.1.1.16.1/2.1.2.2 / Furnishing and equipment for the kindergarten in the municipality of Bitola              | IBRD / 96330      |           | Post        | Direct Selection       | Direct - National |                             | N                      |                         | 0.00                 | Signed                 |                                   |        |                                    |        | 2025-07-10                             | 2024-01-25 | 2025-07-10                               | 2024-01-17 |                             |        |                                         |            |                                                    |            | 2025-07-10      | 2025-01-25 | 2025-10-08          |  |
| MK-MLSP-503147-GO-RFQ-1.2.19 / Procurement of furniture-closets for the MSPDY                                                       | IBRD / 96330      |           | Post        | Request for Quotations | Open - National   | Single Stage - One Envelope | N                      |                         | 0.00                 | Signed                 |                                   |        |                                    |        |                                        |            | 2025-07-25                               |            |                             |        |                                         |            |                                                    |            | 2025-09-19      | 2025-08-25 | 2025-11-18          |  |
| MK-MLSP-504744-GO-RFQ-1.2.20 / Air conditioners for MSPDY/PMU offices                                                               | IBRD / 96330      |           | Post        | Request for Quotations | Open - National   | Single Stage - One Envelope | N                      |                         | 0.00                 | Signed                 |                                   |        |                                    |        |                                        |            | 2025-07-31                               |            |                             |        |                                         |            |                                                    |            | 2025-08-10      | 2025-09-23 | 2025-08-30          |  |
| MK-MLSP-505587-GO-RFB-1.2.21 / Procurement of network equipment for the MSPDY, SWCs and ISA                                         | IBRD / 96330      |           | Post        | Request for Bids       | Open - National   | Single Stage - One Envelope | N                      |                         | 0.00                 | Signed                 |                                   |        |                                    |        | 2025-08-24                             | 2025-09-15 | 2025-08-25                               |            |                             |        | 2025-09-24                              | 2025-10-14 | 2025-10-24                                         | 2025-11-05 | 2025-11-28      | 2025-12-01 | 2026-05-27          |  |
| MK-MLSP-505596-GO-RFQ-2.1.2.3 / Furnishing and equipment for the kindergarten in the municipality of Kisela Voda                    | IBRD / 96330      |           | Post        | Request for Quotations | Open - National   | Single Stage - One Envelope | N                      |                         | 0.00                 | Signed                 |                                   |        |                                    |        |                                        |            | 2025-09-05                               |            |                             |        |                                         |            |                                                    |            | 2025-10-31      | 2025-12-04 | 2026-01-29          |  |
| MK-MLSP-443914-GO-RFQ-1.2.10 / Procurement of cars for the MLSP Inspection Dept                                                     | IBRD / 96330      |           | Post        | Request for Quotations | Open - National   | Single Stage - One Envelope | N                      |                         | 0.00                 | Pending Implementation |                                   |        |                                    |        |                                        |            | 2027-01-09                               |            |                             |        |                                         |            |                                                    |            | 2027-03-06      |            | 2027-06-04          |  |
| MK-MLSP-443970-GO-RFQ-1.3.9 / Equipment (4 years )                                                                                  | IBRD / 96330      |           | Post        | Request for Quotations | Open - National   | Single Stage - One Envelope | N                      |                         | 0.00                 | Pending Implementation |                                   |        |                                    |        |                                        |            | 2028-03-17                               |            |                             |        |                                         |            |                                                    |            | 2028-05-12      |            | 2028-08-10          |  |

|                                                                                                                                     |              |  |      |                        |                 |                             |   |  |  |      |                        |  |  |  |  |            |            |            |  |  |  |  |  |            |            |            |            |            |            |            |            |
|-------------------------------------------------------------------------------------------------------------------------------------|--------------|--|------|------------------------|-----------------|-----------------------------|---|--|--|------|------------------------|--|--|--|--|------------|------------|------------|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|
| MK-MLSP-443916-GO-RFB-1.2.12 / Procurement of Hardware for MSPDY and SWCs                                                           | IBRD / 96330 |  | Post | Request for Bids       | Open - National | Single Stage - One Envelope | N |  |  | 0.00 | Signed                 |  |  |  |  | 2026-04-05 | 2026-04-07 | 2026-04-10 |  |  |  |  |  |            | 2026-05-10 | 2026-05-05 | 2026-06-09 | 2026-06-01 | 2026-07-14 | 2026-06-15 | 2026-11-11 |
| MK-MLSP-444004-GO-RFQ-2.2.2 / Equipping a of the centers for excellence                                                             | IBRD / 96330 |  | Post | Request for Quotations | Open - National | Single Stage - One Envelope | N |  |  | 0.00 | Pending Implementation |  |  |  |  |            |            | 2026-05-16 |  |  |  |  |  |            |            |            |            | 2026-06-25 |            | 2026-08-24 |            |
| MK-MLSP-542819-GO-RFQ-2.3.9 / Printing books Read@Home - North Macedonia                                                            | IBRD / 96330 |  | Post | Request for Quotations | Open - National | Single Stage - One Envelope | N |  |  | 0.00 | Pending Implementation |  |  |  |  |            |            | 2026-07-23 |  |  |  |  |  |            |            |            |            | 2026-10-16 |            | 2027-03-05 |            |
| MK-MLSP-505603-GO-RFB-2.1.2.6 / Procurement of furniture and equipment of the new ECEC spaces                                       | IBRD / 96330 |  | Post | Request for Bids       | Open - National | Single Stage - One Envelope | N |  |  | 0.00 | Pending Implementation |  |  |  |  | 2026-03-31 |            | 2026-04-10 |  |  |  |  |  | 2026-05-28 |            | 2026-07-15 |            | 2026-09-04 |            | 2027-06-11 |            |
| MK-MLSP-563915-GO-RFQ-1.2.26 / Maintenance of an integrated social welfare IS covering both social assistance benefits and services | IBRD / 96330 |  | Post | Request for Quotations | Open - National | Single Stage - One Envelope | N |  |  | 0.00 | Pending Implementation |  |  |  |  |            |            | 2026-07-31 |  |  |  |  |  |            |            |            |            | 2026-10-26 |            | 2027-09-30 |            |

| NON CONSULTING SERVICES              |                   |           |             |        |                 |                     |                        |                         |                      |                |                                   |        |                                    |        |                                        |        |                                          |        |                             |        |                                         |        |                                                    |        |                 |        |                     |        |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|----------------------------------------|--------|------------------------------------------|--------|-----------------------------|--------|-----------------------------------------|--------|----------------------------------------------------|--------|-----------------|--------|---------------------|--------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |        |
|                                      |                   |           |             |        |                 |                     |                        |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned                                            | Actual | Planned         | Actual | Planned             | Actual |
|                                      |                   |           |             |        |                 |                     |                        |                         |                      |                |                                   |        |                                    |        |                                        |        |                                          |        |                             |        |                                         |        |                                                    |        |                 |        |                     |        |

| CONSULTING FIRMS                                                                                                                                                                                 |                   |           |             |                                    |                      |               |                         |                      |                        |                    |            |                               |        |                                            |            |                                 |        |                                          |            |                                  |            |                                                          |            |                 |            |                     |            |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|-----------|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|-------------------------------|--------|--------------------------------------------|------------|---------------------------------|--------|------------------------------------------|------------|----------------------------------|------------|----------------------------------------------------------|------------|-----------------|------------|---------------------|------------|
| Activity Reference No. / Description                                                                                                                                                             | Loan / Credit No. | Component | Review Type | Method                             | Market Approach      | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Terms of Reference |            | Expression of Interest Notice |        | Short List and Draft Request for Proposals |            | Request for Proposals as Issued |        | Opening of Technical Proposals / Minutes |            | Evaluation of Technical Proposal |            | Combined Evaluation Report and Draft Negotiated Contract |            | Signed Contract |            | Contract Completion |            |
|                                                                                                                                                                                                  |                   |           |             |                                    |                      |               |                         |                      |                        | Planned            | Actual     | Planned                       | Actual | Planned                                    | Actual     | Planned                         | Actual | Planned                                  | Actual     | Planned                          | Actual     | Planned                                                  | Actual     | Planned         | Actual     | Planned             | Actual     |
| MK-MLSP-430630-CS-CQS-1.1.2 / Preparation of project proposals                                                                                                                                   | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Canceled               | 2025-07-01         |            | 2025-07-22                    |        | 2025-09-04                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2025-10-04 |                 | 2025-11-08 |                     | 2026-01-07 |
| MK-MLSP-439824-CS-CQS-1.2.1 / Revising legislation that governs the social services standards, accreditation and licensing of providers and their staff                                          | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Canceled               | 2025-02-02         |            | 2025-02-23                    |        | 2025-04-08                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2025-05-08 |                 | 2025-06-12 |                     | 2025-12-09 |
| MK-MLSP-443996-CS-CQS-2.1.5 / Supervision of works for renovation of the municipal unused spaces                                                                                                 | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Canceled               | 2025-06-02         |            | 2025-06-23                    |        | 2025-08-06                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2025-09-05 |                 | 2025-10-10 |                     | 2029-05-31 |
| MK-MLSP-443999-CS-CQS-2.1.6 / Project for interior designs                                                                                                                                       | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Canceled               | 2025-06-01         |            | 2025-06-22                    |        | 2025-08-05                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2025-09-04 |                 | 2025-10-09 |                     | 2029-05-31 |
| MK-MLSP-444008-CS-CQS-2.4.5 / Data collection for two follow up survey for measuring children's development and learning, and quality of learning environments                                   | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Canceled               | 2026-05-01         |            | 2026-05-22                    |        | 2026-07-05                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2026-08-04 |                 | 2026-09-08 |                     | 2029-05-31 |
| MK-MLSP-444250-CS-LCS-3.1.18 / Project Audit                                                                                                                                                     | IBRD / 96330      |           | Post        | Least Cost Selection               | Open - National      |               |                         | 0.00                 | Under Implementation   | 2024-11-03         | 2025-04-29 | 2024-11-24                    |        | 2025-01-07                                 | 2025-06-19 |                                 |        | 2025-02-04                               | 2025-08-07 | 2025-03-06                       | 2025-08-05 | 2025-04-10                                               | 2025-09-04 | 2025-05-15      |            | 2029-05-31          |            |
| MK-MLSP-443957-CS-CQS-1.3.1 / Functional Review of the SWCs including preparation of working norms and standards                                                                                 | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Under Implementation   | 2024-10-01         | 2025-03-20 | 2024-10-22                    |        | 2024-12-05                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2025-01-04 |                 | 2025-02-08 |                     | 2025-08-07 |
| MK-MLSP-482739-CS-CQS-1.2.15 / Expert for Analysis and Preparation of legal acts and guidelines for the Commission for Licensing of Social Services in North Macedonia                           | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Canceled               | 2025-03-17         | 2025-03-20 | 2025-03-18                    |        | 2025-05-01                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2025-05-06 |                 | 2025-06-10 |                     | 2026-02-05 |
| MK-MLSP-443983-CS-CQS-2.1.4 / Revision of basic Project designs                                                                                                                                  | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Signed                 | 2025-06-15         | 2025-09-15 | 2025-06-29                    |        | 2025-07-08                                 | 2025-10-31 |                                 |        |                                          |            |                                  |            |                                                          | 2025-07-09 | 2025-11-26      | 2025-07-11 | 2025-12-02          | 2025-09-09 |
| MK-MLSP-505612-CS-CQS-2.3.4 / Parenting and Mentorship for Roma Children at Social Risk                                                                                                          | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Under Implementation   | 2025-08-03         | 2025-12-01 | 2025-08-24                    |        | 2025-10-07                                 | 2026-03-13 |                                 |        |                                          |            |                                  |            |                                                          | 2025-11-06 | 2026-06-06      | 2025-12-11 |                     | 2027-06-30 |
| MK-MLSP-530241-CS-CQS-1.2.25 / Dual Data collection on Care Needs, Social Service Satisfaction and Women's Labor Market Outcomes in North Macedonia                                              | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Signed                 | 2026-03-11         | 2026-03-12 | 2026-03-25                    |        | 2026-04-18                                 | 2026-04-30 |                                 |        |                                          |            |                                  |            |                                                          | 2026-04-28 | 2026-06-09      | 2026-05-08 | 2026-06-16          | 2027-05-03 |
| MK-MLSP-439830-CS-CQS-1.2.2 / Revise the needs assessment tools for the elderly by medical doctors and social workers                                                                            | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - International |               |                         | 0.00                 | Pending Implementation | 2026-11-02         |            | 2026-11-16                    |        | 2026-12-30                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2027-01-29 |                 | 2027-03-05 |                     | 2027-09-01 |
| MK-MLSP-443912-CS-CQS-1.2.9 / Strengthening the monitoring, overseeing and inspection of social services by CSWs, MLSP and the Institute of Social Activities.                                   | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - International |               |                         | 0.00                 | Pending Implementation | 2026-09-01         |            | 2026-09-22                    |        | 2026-11-05                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2026-12-05 |                 | 2027-01-09 |                     | 2027-07-08 |
| MK-MLSP-443905-CS-CQS-1.2.7 / Strengthen referral mechanism as people age to higher levels of LTC and residential homes - consultancy                                                            | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Pending Implementation | 2026-09-01         |            | 2026-09-15                    |        | 2026-10-29                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2026-11-28 |                 | 2027-01-02 |                     | 2027-04-02 |
| MK-MLSP-443897-CS-CQS-1.2.5 / Analysis of the Regulation and the capacities of the Municipalities regarding their performance regarding the overseeing the implementation of the social services | IBRD / 96330      |           | Post        | Consultant Qualification Selection | Open - National      |               |                         | 0.00                 | Pending Implementation | 2026-09-20         |            | 2026-10-04                    |        | 2026-11-17                                 |            |                                 |        |                                          |            |                                  |            |                                                          | 2026-12-17 |                 | 2027-01-21 |                     | 2027-04-21 |

|                                                                                                                                                                                                                                                                                                 |              |  |      |                                    |                      |  |  |  |      |                        |            |            |            |            |            |  |  |            |  |            |  |            |  |            |  |            |  |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|--|------|------------------------------------|----------------------|--|--|--|------|------------------------|------------|------------|------------|------------|------------|--|--|------------|--|------------|--|------------|--|------------|--|------------|--|
| MK-MLSP-443899-CS-CQS-1.2.6 / Building the capacity of municipalities to plan for and oversee the implementation of social services (based on prior analysis)                                                                                                                                   | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - National      |  |  |  | 0.00 | Pending Implementation | 2026-07-20 |            | 2026-08-03 |            | 2026-09-16 |  |  |            |  |            |  | 2026-10-16 |  | 2026-11-20 |  | 2027-03-20 |  |
| MK-MLSP-443973-CS-CQS-1.3.11 / Performance Evaluation of the program for social mentoring                                                                                                                                                                                                       | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - National      |  |  |  | 0.00 | Pending Implementation | 2026-09-01 |            | 2026-09-15 |            | 2026-10-29 |  |  |            |  |            |  | 2026-11-28 |  | 2027-01-02 |  | 2029-05-31 |  |
| MK-MLSP-444251-CS-CQS-3.1.19 / Information dissemination activities                                                                                                                                                                                                                             | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - National      |  |  |  | 0.00 | Pending Implementation | 2026-09-20 |            | 2026-10-04 |            | 2026-11-17 |  |  |            |  |            |  | 2026-12-17 |  | 2027-01-21 |  | 2030-12-12 |  |
| MK-MLSP-444007-CS-CQS-2.2.4 / TA for strengthening the system of professional development and career advancement of the pre-school teachers                                                                                                                                                     | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - National      |  |  |  | 0.00 | Pending Implementation | 2027-03-01 |            | 2027-03-15 |            | 2027-04-28 |  |  |            |  |            |  | 2027-05-28 |  | 2027-07-02 |  | 2027-12-29 |  |
| MK-MLSP-439822-CS-CQS-1.1.5 / Consultancy of options for targeting publicly-funded social services (means-testing, etc). Preparation of Methodology and targeting tool for participation of beneficiaries of social services and their families                                                 | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - International |  |  |  | 0.00 | Canceled               | 2027-03-07 |            | 2027-03-21 |            | 2027-05-04 |  |  |            |  |            |  | 2027-06-03 |  | 2027-07-08 |  | 2028-01-04 |  |
| MK-MLSP-444010-CS-CQS-2.3.1 / TA for strengthening linkages with GMA and CSWs and improving parenting practices and community engagement                                                                                                                                                        | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - International |  |  |  | 0.00 | Pending Implementation | 2027-05-02 |            | 2027-05-16 |            | 2027-06-29 |  |  |            |  |            |  | 2027-07-29 |  | 2027-09-02 |  | 2028-02-29 |  |
| MK-MLSP-443888-CS-CQS-1.2.3 / Training for medical doctors and CSW staff on updated needs assessment and referral mechanism                                                                                                                                                                     | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - National      |  |  |  | 0.00 | Pending Implementation | 2027-03-15 |            | 2027-03-29 |            | 2027-05-12 |  |  |            |  |            |  | 2027-06-11 |  | 2027-07-16 |  | 2027-10-14 |  |
| MK-MLSP-443981-CS-CQS-2.1.3 / Preparation of project designs                                                                                                                                                                                                                                    | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - National      |  |  |  | 0.00 | Pending Implementation | 2027-02-01 |            | 2027-02-15 |            | 2027-03-31 |  |  |            |  |            |  | 2027-04-30 |  | 2027-06-04 |  | 2030-08-23 |  |
| MK-MLSP-444001-CS-CQS-2.1.8 / Operational and Performance Audit of the implementation of the ECDE Grant program for infrastructure projects                                                                                                                                                     | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - National      |  |  |  | 0.00 | Pending Implementation | 2026-07-15 |            | 2026-07-29 |            | 2026-09-11 |  |  |            |  |            |  | 2026-10-11 |  | 2026-11-15 |  | 2029-12-02 |  |
| MK-MLSP-444003-CS-QCBS-2.2.1 / International Consultancy Company for Designing, Implementing and Organizing Teacher's Training Program                                                                                                                                                          | IBRD / 96330 |  | Post | Quality And Cost-Based Selection   | Open - International |  |  |  | 0.00 | Canceled               | 2026-06-23 | 2026-06-22 | 2026-07-07 | 2026-06-24 | 2026-07-31 |  |  | 2026-08-28 |  | 2026-09-07 |  | 2026-10-01 |  | 2026-10-25 |  | 2027-10-25 |  |
| MK-MLSP-542738-CS-CQS-2.3.7 / Book Delivery and Program Implementation                                                                                                                                                                                                                          | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - National      |  |  |  | 0.00 | Pending Implementation | 2026-03-22 |            | 2026-04-05 |            | 2026-05-19 |  |  |            |  |            |  | 2026-09-08 |  | 2026-10-29 |  | 2028-05-19 |  |
| MK-MLSP-542741-CS-CQS-2.3.8 / Data Collection Read@Home – North Macedonia                                                                                                                                                                                                                       | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - National      |  |  |  | 0.00 | Pending Implementation | 2026-07-12 |            | 2026-07-30 |            | 2026-08-21 |  |  |            |  |            |  | 2026-10-07 |  | 2026-12-01 |  | 2028-06-22 |  |
| MK-MLSP-443954-CS-CQS-1.2.13 / Operational and Performance Audit for the implementation of the grant mechanism that will promote development of (non-institutional) social services at local level                                                                                              | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - National      |  |  |  | 0.00 | Pending Implementation | 2026-09-06 |            | 2026-09-25 |            | 2026-12-03 |  |  |            |  |            |  | 2027-01-22 |  | 2027-03-15 |  | 2029-05-31 |  |
| MK-MLSP-444000-CS-CQS-2.1.7 / TA for new models to expand and improve the capacity of the country to meet the needs of young children and their families through different types of nonstate childcare and early learning providers such as home-based childcare (offered in a provider's home) | IBRD / 96330 |  | Post | Consultant Qualification Selection | Open - International |  |  |  | 0.00 | Pending Implementation | 2025-04-06 |            | 2025-05-09 |            | 2025-07-21 |  |  |            |  |            |  | 2025-09-04 |  | 2025-10-27 |  | 2026-06-17 |  |
| MK-MLSP-571210-CS-QBS-2.2.1 / International Consultancy Company for Designing, Implementing and Organizing Teacher's Training Program                                                                                                                                                           | IBRD / 96330 |  | Post | Quality Based Selection            | Open - International |  |  |  | 0.00 | Pending Implementation | 2026-08-31 |            | 2026-09-21 |            | 2026-11-25 |  |  | 2027-01-05 |  | 2027-01-27 |  | 2027-02-19 |  | 2027-03-18 |  | 2028-10-06 |  |

| Individual Consultants                                                                                             |                   |           |             |                                 |                   |               |                         |                      |                |                    |            |                                            |            |                           |        |                 |            |                     |        |
|--------------------------------------------------------------------------------------------------------------------|-------------------|-----------|-------------|---------------------------------|-------------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|--------------------------------------------|------------|---------------------------|--------|-----------------|------------|---------------------|--------|
| Activity Reference No. / Description                                                                               | Loan / Credit No. | Component | Review Type | Method                          | Market Approach   | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference |            | Invitation to Identify/Selected Consultant |            | Draft Negotiated Contract |        | Signed Contract |            | Contract Completion |        |
|                                                                                                                    |                   |           |             |                                 |                   |               |                         |                      |                | Planned            | Actual     | Planned                                    | Actual     | Planned                   | Actual | Planned         | Actual     | Planned             | Actual |
| MK-MLSP-439815-CS-INDV-1.1.3 / Revisions to legislation, rulebooks, etc                                            | IBRD / 96330      |           | Post        | Individual Consultant Selection | Open - National   |               |                         | 0.00                 | Canceled       | 2024-11-01         |            | 2024-12-20                                 |            | 2025-01-10                |        | 2025-02-14      |            | 2025-08-13          |        |
| MK-MLSP-439816-CS-INDV-1.1.4 / Updating prices of social services (annual) and revision of the pricing methodology | IBRD / 96330      |           | Post        | Individual Consultant Selection | Open - National   |               |                         | 0.00                 | Canceled       | 2024-11-01         |            | 2024-12-20                                 |            | 2025-01-10                |        | 2025-02-14      |            | 2029-05-31          |        |
| MK-MLSP-443910-CS-INDV-1.1.2.8 / Developing of quality standards for Home Care services and Day care Centers       | IBRD / 96330      |           | Post        | Individual Consultant Selection | Open - National   |               |                         | 0.00                 | Canceled       | 2024-12-08         |            | 2025-01-26                                 |            | 2025-02-16                |        | 2025-03-23      |            | 2025-08-20          |        |
| MK-MLSP-443959-CS-CDS-1.3.3 / Social Consultant in the Unit for Analysis, Evaluation and Monitoring                | IBRD / 96330      |           | Prior       | Direct Selection                | Direct - National |               |                         | 0.00                 | Signed         | 2024-08-05         | 2024-09-05 | 2024-08-15                                 | 2024-01-10 |                           |        | 2024-10-19      | 2024-01-12 | 2029-05-31          |        |
| MK-MLSP-443963-CS-CDS-1.3.5 / Financial Expert in the Unit for Analysis, Evaluation and Monitoring                 | IBRD / 96330      |           | Prior       | Direct Selection                | Direct - National |               |                         | 0.00                 | Signed         | 2024-08-05         | 2024-09-05 | 2024-08-15                                 | 2024-01-10 |                           |        | 2024-10-19      | 2024-01-12 | 2029-05-31          |        |

|                                                                                                                                                                         |              |  |       |                                 |                        |  |  |      |            |            |            |            |            |            |            |            |            |            |  |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|--|-------|---------------------------------|------------------------|--|--|------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| MK-MLSP-443965-CS-CDS-1.3.6 / IT Officer                                                                                                                                | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-05 | 2024-09-05 | 2024-08-15 | 2024-01-10 |            |            | 2024-10-19 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-443967-CS-CDS-1.3.7 / IT security officer                                                                                                                       | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-05 | 2024-09-05 | 2024-08-15 | 2024-01-10 |            |            | 2024-10-19 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-443969-CS-CDS-1.3.8 / Civil engineer/architect                                                                                                                  | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-05 | 2024-09-05 | 2024-08-15 | 2024-01-10 |            |            | 2024-10-19 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-443974-CS-CDS-1.3.13 / Disability and Inclusion Consultant in the Unit for Analysis, Evaluation and Monitoring                                                  | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Terminated | 2024-08-05 | 2024-09-05 | 2024-08-15 | 2024-01-17 |            |            | 2024-10-19 | 2024-01-24 | 2029-05-31 |  |
| MK-MLSP-444224-CS-CDS-3.1.1 / Project Manager                                                                                                                           | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444227-CS-CD3.1.2 / Procurement Specialist and Assistant Project Manager                                                                                        | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444228-CS-CDS-3.1.3 / Financial Management Specialist                                                                                                           | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444229-CS-CDS-3.1.4 / Social Protection Delivery System Coordinator                                                                                             | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444230-CS-CDS-3.1.5 / Coordinator for Social services development                                                                                               | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Terminated | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-22 |            |            | 2024-10-20 | 2024-01-24 | 2029-05-31 |  |
| MK-MLSP-444231-CS-CDS-3.1.6 / Grant Administrative Coordinator                                                                                                          | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444234-CS-CDS-3.1.7 / Labour Market Activation Coordinator                                                                                                      | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-13 |            |            | 2024-10-20 | 2024-01-16 | 2029-05-31 |  |
| MK-MLSP-444237-CS-CDS-3.1.8 / Coordinator for ECEC                                                                                                                      | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444238-CS-CDS-3.1.9 / M&E and Citizen Engagement Specialist                                                                                                     | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444240-CS-CDS-3.1.10 / Environmental and social safeguards specialist                                                                                           | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444241-CS-CDS-3.1.11 / Environmental and social safeguards assistant                                                                                            | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444243-CS-CDS-3.1.12 / Civil engineer                                                                                                                           | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444245-CS-CDS-3.1.13 / Architect                                                                                                                                | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444246-CS-CDS-3.1.14 / Project Officer                                                                                                                          | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444247-CS-CDS-3.1.15 / IT Manager                                                                                                                               | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444248-CS-CDS-3.1.16 / Procurement officer                                                                                                                      | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444249-CS-CDS-3.1.17 / Communications Expert and IT assistant                                                                                                   | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-444253-CS-CDS-3.1.21 / Financial Officer                                                                                                                        | IBRD / 96330 |  | Prior | Direct Selection                | Direct - National      |  |  | 0.00 | Signed     | 2024-08-06 | 2024-09-05 | 2024-08-16 | 2024-01-10 |            |            | 2024-10-20 | 2024-01-12 | 2029-05-31 |  |
| MK-MLSP-450676-CS-INDV-3.1.24 / Liaison Officer                                                                                                                         | IBRD / 96330 |  | Post  | Individual Consultant Selection | Limited - National     |  |  | 0.00 | Signed     | 2024-09-15 | 2024-10-02 | 2024-09-20 | 2024-11-22 | 2024-10-11 | 2024-11-22 | 2024-11-15 | 2024-12-05 | 2029-06-30 |  |
| MK-MLSP-467087-CS-INDV-1.3.17 / IT Expert for Network Infrastructure Design                                                                                             | IBRD / 96330 |  | Post  | Individual Consultant Selection | Limited - National     |  |  | 0.00 | Signed     | 2024-12-22 | 2025-01-23 | 2024-12-27 | 2025-02-20 | 2025-01-17 | 2025-03-12 | 2025-02-21 | 2025-03-24 | 2026-01-11 |  |
| MK-MLSP-467088-CS-INDV-1.3.18 / Expert for preparation of Data Center specification                                                                                     | IBRD / 96330 |  | Post  | Individual Consultant Selection | Limited - National     |  |  | 0.00 | Signed     | 2024-12-22 | 2025-01-17 | 2024-12-27 | 2025-03-28 | 2025-01-17 | 2025-06-11 | 2025-02-21 | 2025-06-19 | 2025-10-19 |  |
| MK-MLSP-484461-CS-INDV-1.2.15 / Expert for Analysis and Preparation of legal acts and guidelines for the Commission for Licensing of Social Services in North Macedonia | IBRD / 96330 |  | Post  | Individual Consultant Selection | Open - National        |  |  | 0.00 | Signed     | 2025-03-21 | 2025-03-26 | 2025-04-19 | 2026-04-02 | 2025-05-10 | 2026-05-11 | 2025-06-14 | 2026-05-13 | 2026-02-19 |  |
| MK-MLSP-492560-CS-INDV-1.2.16 / Legal Consultant -Comprehensive Assessment of the SP System                                                                             | IBRD / 96330 |  | Post  | Individual Consultant Selection | Open - National        |  |  | 0.00 | Signed     | 2025-05-18 | 2026-01-15 | 2025-07-06 | 2026-02-06 | 2025-07-27 | 2026-03-04 | 2025-08-31 | 2026-03-03 | 2027-08-21 |  |
| MK-MLSP-492563-CS-CDS-1.2.17 / Social Protection System Consultant -Comprehensive Assessment of the SP System                                                           | IBRD / 96330 |  | Post  | Direct Selection                | Direct - International |  |  | 0.00 | Signed     | 2025-05-18 | 2025-07-07 | 2025-05-28 | 2025-07-24 |            |            | 2025-08-01 | 2025-08-03 | 2026-08-01 |  |
| MK-MLSP-492564-CS-INDV-1.2.18 / Development of Quality Standards – Home Care and Daycare Centers for Older Persons and People with Disabilities                         | IBRD / 96330 |  | Post  | Individual Consultant Selection | Open - International   |  |  | 0.00 | Signed     | 2025-05-18 | 2025-11-17 | 2025-07-06 | 2026-01-13 | 2025-07-27 | 2026-02-20 | 2025-08-31 | 2026-03-03 | 2026-11-24 |  |

|                                                                                                                                                                                                                                                                                            |              |  |      |                                 |                        |  |  |      |                        |            |            |            |            |            |            |            |            |            |  |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|--|------|---------------------------------|------------------------|--|--|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| MK-MLSP-495742-CS-CDS-1.3.19 / Architect                                                                                                                                                                                                                                                   | IBRD / 96330 |  | Post | Direct Selection                | Direct - National      |  |  | 0.00 | Signed                 | 2025-05-30 | 2025-06-03 | 2025-06-09 | 2025-06-19 |            |            | 2025-08-13 | 2025-06-19 | 2029-05-31 |  |
| MK-MLSP-498106-CS-CDS-2.1.20/2.1.9 / Supervision of finishing the Construction of the kindergarden in Bitola                                                                                                                                                                               | IBRD / 96330 |  | Post | Direct Selection                | Direct - National      |  |  | 0.00 | Signed                 | 2025-06-15 | 2025-05-08 | 2025-06-17 | 2025-05-08 |            |            | 2025-07-01 | 2025-05-08 | 2026-05-30 |  |
| MK-MLSP-498112-CS-CDS-1.2.22/1.3.20 / Social Mentoring for Labour Market Activation of GMA beneficiaries                                                                                                                                                                                   | IBRD / 96330 |  | Post | Direct Selection                | Direct - National      |  |  | 0.00 | Signed                 | 2025-06-12 | 2025-03-26 | 2025-06-14 | 2025-03-26 |            |            | 2025-07-01 | 2025-03-26 | 2026-04-15 |  |
| MK-MLSP-498141-CS-CDS-2.1.13/2.1.10 / "I. Preparation of Project Designs for: a)Renovation/ Reconstruction/Adaptation of school/municipal premises into ECEC spaces and b) for renovation of the MSPDY and II. Supervision Works for: a) ECEC spaces and b) roof constructionin the kinder | IBRD / 96330 |  | Post | Direct Selection                | Direct - National      |  |  | 0.00 | Signed                 | 2025-06-15 | 2025-06-27 | 2025-06-17 | 2025-06-27 |            |            | 2025-07-01 | 2025-06-27 | 2026-06-09 |  |
| MK-MLSP-498490-CS-INDV-3.1.25 / Labour Market Activation Coordinator                                                                                                                                                                                                                       | IBRD / 96330 |  | Post | Individual Consultant Selection | Limited - National     |  |  | 0.00 | Signed                 | 2025-06-22 | 2025-07-07 | 2025-06-27 | 2025-08-05 | 2025-07-18 | 2025-08-05 | 2025-08-22 | 2025-08-08 | 2029-05-31 |  |
| MK-MLSP-499417-CS-CDS-2.2.29/2.3.3 / Expert for the preparation of an Early Childhood Development Program – Parenting and Mentorship for Roma Children at Social Risk                                                                                                                      | IBRD / 96330 |  | Post | Direct Selection                | Direct - National      |  |  | 0.00 | Signed                 | 2025-06-22 | 2025-06-20 | 2025-06-22 | 2025-06-20 |            |            | 2025-06-30 | 2025-06-20 | 2025-08-15 |  |
| MK-MLSP-524228-CS-CDS-1.1.17 / Pricing of social services                                                                                                                                                                                                                                  | IBRD / 96330 |  | Post | Direct Selection                | Direct - National      |  |  | 0.00 | Signed                 | 2025-11-16 | 2025-11-18 | 2025-11-26 | 2025-11-19 |            |            | 2026-01-30 | 2025-12-09 | 2026-06-30 |  |
| MK-MLSP-530242-CS-INDV-1.3.21 / Civil engineer/architect                                                                                                                                                                                                                                   | IBRD / 96330 |  | Post | Individual Consultant Selection | Limited - National     |  |  | 0.00 | Signed                 | 2026-01-04 | 2026-01-13 | 2026-01-09 | 2026-01-29 | 2026-01-30 | 2026-01-30 | 2026-03-06 | 2026-02-05 | 2029-05-31 |  |
| MK-MLSP-542730-CS-CDS-2.3.5 / Consultancy for development and training of parental engagement activities for the Read@Home Initiative in North Macedonia                                                                                                                                   | IBRD / 96330 |  | Post | Direct Selection                | Direct - International |  |  | 0.00 | Canceled               | 2026-03-22 | 2026-03-30 | 2026-04-01 |            |            |            | 2026-06-05 |            | 2027-06-05 |  |
| MK-MLSP-542736-CS-CDS-2.3.6 / Consultant to Support Read@Home Evaluation in North Macedonia                                                                                                                                                                                                | IBRD / 96330 |  | Post | Direct Selection                | Direct - International |  |  | 0.00 | Canceled               | 2026-03-22 | 2026-03-30 | 2026-04-01 |            |            |            | 2026-06-05 |            | 2027-06-05 |  |
| MK-MLSP-505610-CS-CDS-2.4.6 / MELQO Principal Investigator                                                                                                                                                                                                                                 | IBRD / 96330 |  | Post | Direct Selection                | Direct - International |  |  | 0.00 | Pending Implementation | 2026-09-01 |            | 2026-09-11 |            |            |            | 2026-11-15 |            | 2029-05-31 |  |
| MK-MLSP-505611-CS-CDS-2.4.7 / STATA and Data Analysis Consultant                                                                                                                                                                                                                           | IBRD / 96330 |  | Post | Direct Selection                | Direct - National      |  |  | 0.00 | Pending Implementation | 2026-09-01 |            | 2026-09-11 |            |            |            | 2026-11-15 |            | 2029-05-31 |  |
| MK-MLSP-444006-CS-INDV-2.2.3 / Updating the standards for child development                                                                                                                                                                                                                | IBRD / 96330 |  | Post | Individual Consultant Selection | Open - National        |  |  | 0.00 | Pending Implementation | 2027-03-07 |            | 2027-04-25 |            | 2027-05-16 |            | 2027-06-20 |            | 2027-09-18 |  |
| MK-MLSP-548705-CS-INDV-2.3.5 / Consultancy for development and training of parental engagement activities for the Read@Home Initiative in North Macedonia                                                                                                                                  | IBRD / 96330 |  | Post | Individual Consultant Selection | Direct - International |  |  | 0.00 | Under Implementation   | 2026-04-15 | 2026-04-15 | 2026-04-25 |            | 2026-04-30 |            | 2026-05-05 |            | 2027-05-05 |  |
| MK-MLSP-548707-CS-INDV-2.3.6 / Consultant to Support Read@Home Evaluation in North Macedonia                                                                                                                                                                                               | IBRD / 96330 |  | Post | Individual Consultant Selection | Direct - International |  |  | 0.00 | Under Implementation   | 2026-04-15 | 2026-04-15 | 2026-04-25 |            | 2026-04-30 |            | 2026-05-10 |            | 2027-05-10 |  |
| MK-MLSP-552424-CS-INDV-3.1.26 / Assistant Coordinator for ECEC                                                                                                                                                                                                                             | IBRD / 96330 |  | Post | Individual Consultant Selection | Limited - National     |  |  | 0.00 | Signed                 | 2026-05-10 | 2026-05-20 | 2026-05-15 | 2026-06-10 | 2026-06-05 | 2026-06-15 | 2026-07-10 | 2026-06-15 | 2029-05-31 |  |
| MK-MLSP-505608-CS-CDS-2.4.5 / Data collection for two follow up survey for measuring children's development and learning, and quality of learning environments                                                                                                                             | IBRD / 96330 |  | Post | Direct Selection                | Direct - National      |  |  | 0.00 | Pending Implementation | 2026-12-14 |            | 2027-01-04 |            |            |            | 2027-04-12 |            | 2029-05-31 |  |
| MK-MLSP-563850-CS-INDV-2.3.10 / International Consultant-Training Expert for Learning environment and inclusion                                                                                                                                                                            | IBRD / 96330 |  | Post | Individual Consultant Selection | Direct - International |  |  | 0.00 | Under Implementation   | 2026-07-26 | 2026-08-14 | 2026-08-10 |            | 2026-09-10 |            | 2026-11-02 |            | 2027-08-11 |  |
| MK-MLSP-563852-CS-INDV-2.3.11 / Coordinator for ECEC                                                                                                                                                                                                                                       | IBRD / 96330 |  | Post | Individual Consultant Selection | Limited - National     |  |  | 0.00 | Pending Implementation | 2026-07-26 |            | 2026-07-31 |            | 2026-09-02 |            | 2026-10-26 |            | 2027-12-31 |  |